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Common Acronyms and Abbreviations 
 

 
 

Acq O&M - Acquisition-Related Operations and Maintenance
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
BA - Budget Authority/Budget Activity
BY - Base Year
DAMIR - Defense Acquisition Management Information Retrieval
Dev Est - Development Estimate
DoD - Department of Defense
DSN - Defense Switched Network
Econ - Economic
Eng - Engineering
Est - Estimating
FMS - Foreign Military Sales
FY - Fiscal Year
IOC - Initial Operational Capability
$K - Thousands of Dollars
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MILCON - Military Construction
N/A - Not Applicable
O&S - Operating and Support
Oth - Other
PAUC - Program Acquisition Unit Cost
PB - President’s Budget
PE - Program Element
Proc - Procurement
Prod Est - Production Estimate
QR - Quantity Related
Qty - Quantity
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
Sch - Schedule
Spt - Support
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
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Program Information 
 

 

 
 
 
Responsible Office 
 

 
 
 
References 
 

 
 

Program Name 
C-130J Hercules Transport Aircraft (C-130J) 

DoD Component 
Air Force 

Responsible Office
Mr. Anthony Zompetti  
2275 D Street 
Bldg. 16 Rm.149 
Wright Patterson Air Force Base, OH 45433-7142 

Phone  
Fax  
DSN Phone  
DSN Fax 

937-255-7100  
937-255-3207  
785-7100  
785-3207

anthony.zompetti.1@us.af.mil Date Assigned July 1, 2013

SAR Baseline (Production Estimate)
Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated October 25, 1996
 
Approved APB
Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated April 25, 2007
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Mission and Description 
 
The C-130J Hercules Transport Aircraft (C-130J) is a medium-range, tactical airlift aircraft designed primarily for 
transport of cargo and personnel within a theater of operations.  Variants of the C-130J perform other missions 
including rescue and recovery, air refueling, special operations, fire-fighting and weather reconnaissance. 
 
The C-130J can carry more than 40,000 pounds of cargo (pallets or a varied number of wheeled vehicles) or be 
configured to carry up to 84 paratroopers.  The enhanced cargo handling system reduces crew workload and can be 
quickly adapted to accommodate any combination of passenger, cargo or aero-medical airlift missions.  Two 
primary methods of aerial delivery are used for equipment delivery: parachutes pulling the load from the aircraft; and 
the Container Delivery System that uses the force of gravity to pull supplies from the aircraft.  The C-130J can also 
operate from austere landing zones with as little as 3,000 feet of dirt runway. 
 
A stretched version of the C-130J offers aircrews 55 feet of cargo compartment length.  The additional 15 feet in 
length over previous versions of the C-130 translates into 30% more useable volume for increased seating, litters, 
pallets or airdrop platforms thus providing a significant advantage in the reduction of sorties necessary for mission 
completion.  The C-130J offers a greater value when compared to any other tactical airlifter.   
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Executive Summary 
 
The C-130J Program Office continued to support warfighter requirements worldwide. Program Office efforts included 
continued management of all United States Government (USG) C-130J variant aircraft production and initial sparing, 
several USG specific modification programs, management of multiple FMS cases and an international development 
program for block upgrades for the C-130J fleet.  
 
Lockheed Martin (LM) delivered a total of 23 aircraft in Calendar Year (CY) 2013 to USG and FMS customers. 
Thirteen USG and five FMS C-130J aircraft are estimated for delivery in CY 2014.  
 
In an effort to combat suspect counterfeit parts, the C-130J Program Office and LM established new monitoring and 
tracking processes of fielded Line Replaceable Units.  
 
All United States Air Force (USAF) C-130J units transitioned to a new maintenance system: Data Transfer and 
Diagnostics Systems (DTADS) in July 2013. DTADS enabled the elimination of on-site contractor support, which is 
still required for the legacy maintenance system. The C-130J Program Office put LM on contract in March 2013 to 
upgrade the DTADS software from Windows XP to Windows 7 which is currently scheduled to be fielded in 
September 2014.  
 
The Army-led and funded, High Speed Container Delivery System (HSCDS) Joint Concept Technology 
Demonstration program successfully completed an operational demonstration in September 2013. The HSCDS 
expands the C-130J airdrop performance envelope and reduces the altitude required for airdrops. This effort 
supports the rapid fielding of a new capability to accurately deliver up to 16,000 pounds of supplies in one drop while 
reducing exposure to threats. The full capability was released in March 2014.  
 
The final active USAF C-130J was delivered to Dyess Air Force Base, Texas in July 2013, officially standing up the 
first full Combat Delivery Wing. Air Mobility Command declared the C-130J weapon system Fully Operationally 
Capable in August 2013.  
 
International Collaborative Block Upgrade (BU) Programs:  
The C-130J International Program Office continues to execute the seven-nation collaborative, cost sharing 
development of C-130J BU 7.0 and 8.1. The BU 7.0 program brings the war fighter new and improved capability 
requirements with emphasis on a new Flight Management System and Link 16. This effort maintains access to 
global airspace, enhances navigational accuracy and aircrew situational awareness, and increases overall 
operational effectiveness. The BU 7.0 program completed Functional Qualification Testing in August 2013.  BU 7.0 
common core completion is now estimated for May 2014.  
 
The BU 8.1 program incorporates ten new capabilities with emphasis on the Civil Data Link, Automatic Dependent 
Surveillance Broadcast-Out, and Identification Friend or Foe Transponder Mode-5. The BU 8.1 program successfully 
conducted Critical Design Review on July 31, 2013.  BU 8.1 common core completion is now estimated for April 
2016. 
  
There are no significant software-related issues with the program at this time. 
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Threshold Breaches 
 

 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 

 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Program Initiation JUN 1996 JUN 1996 JAN 1997 JUN 1996
FY 1996 Basic Aircraft Contract NOV 1996 NOV 1996 MAY 1997 NOV 1996
First Delivery OCT 1997 MAR 1999 SEP 1999 MAR 1999

Change Explanations 
None 
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Performance 
 

 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Cockpit Crew (All 
Missions) 

2 2 2 2 2

Maximum Payload (lbs) 39311 39311 38910 39311 39311
Normal Maximum Take-
off Gross Weight (lbs) 

155000 155000 155000 155000 155000

Design Landing Gross 
Weight (lbs) 

130000 130000 130000 130000 130000

Take-off Distance at Max 
Take-off Weight over 50 
ft Obstacle (ft) 

4530 4530 5142 4530 4530

Landing Distance at 
Design Landing Weight 
Over 50 ft Obstacle (ft) 

2500 2500 2550 2500 2500

Shortfield Capability 
Assault Take-off 
Distance (Takeoff 
Ground Roll) (ft) 

2700 2700 2700 2700 2700

Assault Landing 
Distance (Ground 
Roll) (ft) 

1800 1800 1800 1800 1800

IMC Airdrop Accuracy - 
Total System Error (ft) 

158 158 158 158 158

Cruising Speed at 
100,000 lbs @25,000 ft 
(KTAS) 

342 342 315 342 342

Max Range with 42,764 
lbs fuel & 29,722 lbs 
Payload (NM) 

3070 3070 2350 3070 3070

Environmental Factors - 
Operational Ambient 
Temperature (deg F) 

-40 -+120 -40 -+120 -40 -+120 -40 -+120 -40 -+120

Sortie Reliability (SR) 
(%) 

95.4 95.4 94.2 97.8% 94.2

Mission Capable Rate 
(MC) (%) 

84.0 84.0 81.0 79.3 81.0

Mean Repair Time (hrs) 6.3 6.3 7.4 4.8 hrs 7.4
Mean Time Between 
Removal (MTBR) (hrs) 

4.6 4.6 3.8 4.5 hrs 3.8

Mean-Time Between 
Maintenance Corrective 
Actions (MTBMC) (hrs) 

1.2 1.2 1.0 1.0 hrs 1.0
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Requirements Source 
Operational Requirements Document (ORD) AMC 205-91-IV/III-A (Revision II) dated January 21, 2005 

Change Explanations 
None 
 
Memo 
Demonstrated performance reflects actual aircraft performance data as reported from field units. 

Acronyms and Abbreviations 
% - Percent 
deg F - degree Farenheit 
ft - feet 
hrs - Hours 
IMC - Instrument Meteorological Conditions 
KTAS - Knots True Airspeed 
lbs - Pounds 
NM - Nautical Miles 
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Track to Budget 
 
General Memo
 
BP11: Large Aircraft Infrared Countermeasures, Dynamic Retasking Capability, Center Wing 
Replacement, and C-130J Tactics Training. 
 
RDT&E
 

Appn BA PE  
Air Force 3600 07 0401132F    

  Project Name  
  5061 C-130J (Shared)    
Air Force 3600 04 0603852F    

  Project Name  
  4025 C-130J   (Sunk)  
 
Procurement
 

Appn BA PE  
Air Force 3010 02 0401132F    

  Line Item Name  
  130A00   (Sunk)  
  130E00   (Sunk)  
Air Force 3010 05 0401132F    

  Line Item Name  
  C1300J (Shared)    
Air Force 3010 02 0401132F    

  Line Item Name  
  C130J0 C-130J      
 
MILCON
 

Appn BA PE  
Air Force 3300 04 0401132F    

  Project Name  
  VARIOUS Military Construction      
 
Acq O&M
 

Appn BA PE  
Air Force 3400 01 0401132F    
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  Project Name  
  021M Operation & Maintenance - AF (Shared) (Sunk)  
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY1996 $M BY1996 $M TY $M

Appropriation
SAR Baseline 

Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 8.9 349.1 384.0 292.9 9.2 446.6 379.6

Procurement 721.8 13041.0 14345.1 11721.5 830.5 15910.8 15191.2

Flyaway -- -- -- 9662.1 -- -- 12655.7

Recurring -- -- -- 9529.6 -- -- 12476.1

Non Recurring -- -- -- 132.5 -- -- 179.6

Support -- -- -- 2059.4 -- -- 2535.5

Other Support -- -- -- 1003.8 -- -- 1234.7

Initial Spares -- -- -- 1055.6 -- -- 1300.8

MILCON 0.0 153.0 168.3 138.9 0.0 182.4 175.4

Acq O&M 0.0 45.0 49.5 21.0 0.0 51.7 23.7

Total 730.7 13588.1 N/A 12174.3 839.7 16591.5 15769.9
 
 

Quantity SAR Baseline 
Prod Est

Current APB 
Production

Current Estimate

RDT&E 0 0 0
Procurement 11 168 168
Total 11 168 168
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

 
Additional requirements subsequent to the April 2007 program baseline are not included in this SAR.  They 
consist of: 
RDT&E: Capability Management Updates, Cooperative Systems and Software Upgrade Requirements 
Management, and C-130J Trainers.  

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

RDT&E 258.8 18.2 22.9 30.5 26.3 22.9 0.0 0.0 379.6

Procurement 9532.3 640.1 622.8 948.0 222.3 101.7 103.5 3020.5 15191.2

MILCON 148.7 0.0 0.0 0.0 26.7 0.0 0.0 0.0 175.4

Acq O&M 23.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 23.7

PB 2015 Total 9963.5 658.3 645.7 978.5 275.3 124.6 103.5 3020.5 15769.9

PB 2014 Total 9918.2 721.6 657.1 985.8 245.7 125.9 1727.1 1157.9 15539.3

Delta 45.3 -63.3 -11.4 -7.3 29.6 -1.3 -1623.6 1862.6 230.6

 

Quantity Undistributed Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 To 
Complete

Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 123 6 7 14 2 0 0 16 168
PB 2015 Total 0 123 6 7 14 2 0 0 16 168
PB 2014 Total 0 122 6 7 14 2 0 14 3 168
Delta 0 1 0 0 0 0 0 -14 13 0
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Cost and Funding 
 
Annual Funding By Appropriation 
 

  

Annual Funding TY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1995 -- -- -- -- -- -- 5.1

1996 -- -- -- -- -- -- 0.4

1997 -- -- -- -- -- -- 1.0

1998 -- -- -- -- -- -- 3.7

1999 -- -- -- -- -- -- --

2000 -- -- -- -- -- -- --

2001 -- -- -- -- -- -- --

2002 -- -- -- -- -- -- --

2003 -- -- -- -- -- -- 1.8

2004 -- -- -- -- -- -- 10.3

2005 -- -- -- -- -- -- 23.0

2006 -- -- -- -- -- -- 11.3

2007 -- -- -- -- -- -- 30.2

2008 -- -- -- -- -- -- 43.3

2009 -- -- -- -- -- -- 24.5

2010 -- -- -- -- -- -- 30.2

2011 -- -- -- -- -- -- 24.5

2012 -- -- -- -- -- -- 33.5

2013 -- -- -- -- -- -- 16.0

2014 -- -- -- -- -- -- 18.2

2015 -- -- -- -- -- -- 22.9

2016 -- -- -- -- -- -- 30.5

2017 -- -- -- -- -- -- 26.3

2018 -- -- -- -- -- -- 22.9

Subtotal -- -- -- -- -- -- 379.6
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Annual Funding BY$ 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 1996 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1996 $M

Non 
Recurring 
Flyaway  

BY 1996 $M

Total 
Flyaway  

BY 1996 $M

Total 
Support  

BY 1996 $M

Total 
Program  

BY 1996 $M

1995 -- -- -- -- -- -- 5.1

1996 -- -- -- -- -- -- 0.4

1997 -- -- -- -- -- -- 1.0

1998 -- -- -- -- -- -- 3.6

1999 -- -- -- -- -- -- --

2000 -- -- -- -- -- -- --

2001 -- -- -- -- -- -- --

2002 -- -- -- -- -- -- --

2003 -- -- -- -- -- -- 1.6

2004 -- -- -- -- -- -- 9.1

2005 -- -- -- -- -- -- 19.9

2006 -- -- -- -- -- -- 9.5

2007 -- -- -- -- -- -- 24.7

2008 -- -- -- -- -- -- 34.7

2009 -- -- -- -- -- -- 19.4

2010 -- -- -- -- -- -- 23.6

2011 -- -- -- -- -- -- 18.8

2012 -- -- -- -- -- -- 25.2

2013 -- -- -- -- -- -- 11.8

2014 -- -- -- -- -- -- 13.2

2015 -- -- -- -- -- -- 16.4

2016 -- -- -- -- -- -- 21.4

2017 -- -- -- -- -- -- 18.1

2018 -- -- -- -- -- -- 15.4

Subtotal -- -- -- -- -- -- 292.9
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Annual Funding TY$ 
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1994 2 66.8 -- -- 66.8 -- 66.8

1995 -- -- -- -- -- -- --

1996 5 225.2 -- -- 225.2 8.2 233.4

1997 9 433.9 -- -- 433.9 72.7 506.6

1998 7 352.8 2.9 -- 355.7 92.0 447.7

1999 5 271.0 -- -- 271.0 174.5 445.5

2000 1 67.0 -- -- 67.0 73.0 140.0

2001 3 184.8 -- -- 184.8 120.6 305.4

2002 5 365.8 -- -- 365.8 73.2 439.0

2003 1 157.2 -- -- 157.2 171.9 329.1

2004 4 380.6 9.6 -- 390.2 83.2 473.4

2005 11 754.2 41.9 -- 796.1 147.4 943.5

2006 12 682.9 4.8 15.8 703.5 257.7 961.2

2007 14 835.8 14.8 24.8 875.4 242.5 1117.9

2008 30 1653.2 25.5 37.9 1716.6 126.0 1842.6

2009 -- -- 24.6 -- 24.6 85.4 110.0

2010 4 296.5 -- 5.6 302.1 138.2 440.3

2011 8 332.3 5.6 12.0 349.9 119.4 469.3

2012 1 65.8 12.6 4.4 82.8 10.6 93.4

2013 1 131.0 3.3 10.1 144.4 22.8 167.2

2014 6 565.6 0.5 9.2 575.3 64.8 640.1

2015 7 525.7 0.5 10.7 536.9 85.9 622.8

2016 14 836.7 29.4 21.5 887.6 60.4 948.0

2017 2 118.7 64.5 3.1 186.3 36.0 222.3

2018 -- -- 65.7 -- 65.7 36.0 101.7

2019 -- -- 66.9 -- 66.9 36.6 103.5

2020 8 802.0 180.9 12.0 994.9 98.1 1093.0

2021 8 883.3 253.0 12.5 1148.8 65.1 1213.9

2022 -- -- 199.2 -- 199.2 33.3 232.5

C-130J December 2013 SAR

April 16, 2014 
17:01:01 UNCLASSIFIED 17



  

2023 -- -- 161.7 -- 161.7 -- 161.7

2024 -- -- 147.5 -- 147.5 -- 147.5

2025 -- -- 108.3 -- 108.3 -- 108.3

2026 -- -- 32.9 -- 32.9 -- 32.9

2027 -- -- 25.3 -- 25.3 -- 25.3

2028 -- -- 5.4 -- 5.4 -- 5.4

Subtotal 168 10988.8 1487.3 179.6 12655.7 2535.5 15191.2
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Annual Funding BY$ 
3010 | Procurement | Aircraft Procurement, Air Force

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway  

BY 1996 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1996 $M

Non 
Recurring 
Flyaway  

BY 1996 $M

Total 
Flyaway  

BY 1996 $M

Total 
Support  

BY 1996 $M

Total 
Program  

BY 1996 $M

1994 2 66.7 -- -- 66.7 -- 66.7

1995 -- -- -- -- -- -- --

1996 5 218.6 -- -- 218.6 7.9 226.5

1997 9 417.0 -- -- 417.0 69.9 486.9

1998 7 336.9 2.8 -- 339.7 87.8 427.5

1999 5 256.0 -- -- 256.0 164.8 420.8

2000 1 62.3 -- -- 62.3 67.9 130.2

2001 3 170.2 -- -- 170.2 111.0 281.2

2002 5 332.8 -- -- 332.8 66.6 399.4

2003 1 140.7 -- -- 140.7 153.8 294.5

2004 4 331.8 8.4 -- 340.2 72.5 412.7

2005 11 639.0 35.5 -- 674.5 124.9 799.4

2006 12 563.6 4.0 13.0 580.6 212.7 793.3

2007 14 671.9 11.9 19.9 703.7 194.9 898.6

2008 30 1308.0 20.2 30.0 1358.2 99.6 1457.8

2009 -- -- 19.1 -- 19.1 66.5 85.6

2010 4 226.3 -- 4.3 230.6 105.4 336.0

2011 8 249.4 4.2 9.0 262.6 89.7 352.3

2012 1 48.6 9.4 3.2 61.2 7.8 69.0

2013 1 94.3 2.4 7.3 104.0 16.4 120.4

2014 6 399.9 0.4 6.5 406.8 45.8 452.6

2015 7 364.6 0.3 7.4 372.3 59.6 431.9

2016 14 568.9 20.0 14.6 603.5 41.1 644.6

2017 2 79.1 43.0 2.1 124.2 24.0 148.2

2018 -- -- 43.0 -- 43.0 23.5 66.5

2019 -- -- 42.8 -- 42.8 23.5 66.3

2020 8 503.8 113.7 7.5 625.0 61.6 686.6

2021 8 544.0 155.8 7.7 707.5 40.1 747.6

2022 -- -- 120.3 -- 120.3 20.1 140.4
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2023 -- -- 95.7 -- 95.7 -- 95.7

2024 -- -- 85.6 -- 85.6 -- 85.6

2025 -- -- 61.6 -- 61.6 -- 61.6

2026 -- -- 18.4 -- 18.4 -- 18.4

2027 -- -- 13.8 -- 13.8 -- 13.8

2028 -- -- 2.9 -- 2.9 -- 2.9

Subtotal 168 8594.4 935.2 132.5 9662.1 2059.4 11721.5
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Annual Funding TY$ 
3300 | MILCON | Military Construction, Air 
Force

Fiscal 
Year

Total 
Program  

TY $M

2002 10.4

2003 26.1

2004 26.2

2005 5.0

2006 --

2007 25.3

2008 --

2009 21.0

2010 4.5

2011 --

2012 --

2013 30.2

2014 --

2015 --

2016 --

2017 26.7

Subtotal 175.4
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Annual Funding BY$ 
3300 | MILCON | Military Construction, Air 
Force

Fiscal 
Year

Total 
Program  

BY 1996 $M

2002 9.4

2003 23.2

2004 22.6

2005 4.2

2006 --

2007 20.3

2008 --

2009 16.4

2010 3.5

2011 --

2012 --

2013 21.6

2014 --

2015 --

2016 --

2017 17.7

Subtotal 138.9
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Annual Funding TY$ 
3400 | Acq O&M | Operation and 
Maintenance, Air Force

Fiscal 
Year

Total 
Program  

TY $M

2003 6.8

2004 9.3

2005 7.6

Subtotal 23.7
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Annual Funding BY$ 
3400 | Acq O&M | Operation and 
Maintenance, Air Force

Fiscal 
Year

Total 
Program  

BY 1996 $M

2003 6.2

2004 8.3

2005 6.5

Subtotal 21.0
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Low Rate Initial Production 
 
There is no LRIP for this Program.  
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Foreign Military Sales 
 

 
The C-130J program office continues to manage multiple FMS cases worth $3.9B on behalf of 8 countries.  
Production/delivery/retrofit/sustainment activities continue for India, Iraq, Israel, Norway, and the Joint Country 
Cooperative Effort (JCCE) nations. 

On October 1, 2013, a Letter of Offer and Acceptance Amendment #3 under case IS-D-SAD for Israel was signed. 
This amendment provided authorization and funding to procure full aircraft #4 and Long Lead Advance 
Procurement for Aircraft #5 and Aircraft #6. The contract option was exercised on November 27, 2013 for full 
Aircraft #4 and Long Lead Advance Procurement for Aircraft #5 and #6. The aircraft are scheduled for 4th Quarter 
CY 2015 (AC #4), 2nd Quarter CY 2016 (AC#5) and 3rd Quarter CY 2016 (AC#6).  

The second India case, recently signed, has evolved since its inception.  First envisioned as an additional six 
aircraft amended to the previous case, it is now an independent entity.  The Indian Air Force will now stand up a 
new C-130J squadron at Air Force Station (AFS) Panagarh in West Bengal, located approximately 120 kilometers 
northwest of Kolkata (previously Calcutta).  IN-D-SAD will provision the logistical footprint as well.  Lockheed Martin 
will be contracted to construct the facilities.  AFS Panagarh currently serves as an ammo storage facility and shares 
its runway with the Panagarh civil airport.  Soon, it will also become the home of 80,000 Army troops of the newly 
formed 14 Corps. 
 
The FMS cases with Denmark, Australia, Italy, and Norway are for capability upgrades as part of the JCCE only 
and do not procure aircraft. 
  

 

Country Date of 
Sale

Quantity Total 
Cost $M

Memo

India 12/27/2013 6 1011.6 FMS Case IN-D-SAD

Saudi Arabia 2/6/2013 2 202.8 FMS Case SR-D-SAQ

Norway 7/20/2012 1 122.8 FMS Case NO-D-SAG To replace diverted 
USAF aircraft. Delivery slated for Air Mobility 
Command in CY 2015.

Norway 11/24/2011 0 30.5 FMS Case NO-D-QAQ. Capability upgrades 
only.

Australia 4/13/2010 0 30.5 FMS Case AT-D-QAB. Capability upgrades only.

Israel 3/25/2010 6 322.7 FMS Case IS-D-SAD Denotes 4 full aircraft + 
long lead for 2 aircraft.

Italy 12/1/2009 0 61.1 FMS Case IT-D-QAB. Capability upgrades only.

Denmark 4/22/2009 0 16.2 FMS Case DE-D-QOH. Capability upgrades 
only.

Iraq 9/14/2008 6 700.6 FMS Cases IQ-D-SAB, IQ-D-QAO, IQ-D-QAP, 
G8-D-QAB

India 1/31/2008 6 962.5 FMS Case IN-D-SAA

Norway 6/29/2007 4 491.3 FMS Case NO-D-SAF Amendment 5 signed on 
July 19, 2012 (drawdown) for closure, Period of 
Performance ended June 16, 2012.
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Nuclear Costs 
 

 
 
 

 
 

None
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Unit Cost 
 
Unit Cost Report 
 

 
 
 

 

 

 
BY1996 $M BY1996 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2007 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 13588.1 12174.3
Quantity 168 168
Unit Cost 80.882 72.466 -10.41 

Average Procurement Unit Cost (APUC) 
Cost 13041.0 11721.5
Quantity 168 168
Unit Cost 77.625 69.771 -10.12 

BY1996 $M BY1996 $M

Unit Cost 
Original UCR 

Baseline 
(OCT 1996 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 730.7 12174.3
Quantity 11 168
Unit Cost 66.427 72.466 +9.09 

Average Procurement Unit Cost (APUC) 
Cost 721.8 11721.5
Quantity 11 168
Unit Cost 65.618 69.771 +6.33 

C-130J December 2013 SAR

April 16, 2014 
17:01:01 UNCLASSIFIED 28



  
Unit Cost History 
 

  

 

 

 

BY1996 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB OCT 1996 66.427 65.618 76.336 75.500
APB as of January 2006 MAR 2003 80.023 77.625 97.517 94.707
Revised Original APB N/A N/A N/A N/A N/A
Prior APB MAR 2003 80.023 77.625 97.517 94.707
Current APB APR 2007 80.882 77.625 98.759 94.707
Prior Annual SAR DEC 2012 71.707 69.065 92.496 89.130
Current Estimate DEC 2013 72.466 69.771 93.868 90.424

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

76.336 1.038 -5.031 -2.857 1.165 9.603 0.000 13.614 17.532 93.868
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

75.500 0.969 -4.250 -2.830 0.000 7.421 0.000 13.614 14.924 90.424
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I N/A N/A N/A N/A
Milestone II N/A N/A N/A N/A
Milestone III N/A N/A JUN 1996 JUN 1996
IOC N/A N/A N/A N/A
Total Cost (TY $M) N/A 839.7 839.7 15769.9
Total Quantity N/A 11 11 168
Prog. Acq. Unit Cost (PAUC) N/A 76.336 76.336 93.868
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Cost Variance 
 

Summary Then Year $M
RDT&E Proc MILCON Acq O&M Total

SAR Baseline (Prod Est) 9.2 830.5 -- -- 839.7
Previous Changes 

Economic +7.8 +206.5 +4.9 +1.1 +220.3
Quantity -- +11139.4 -- -- +11139.4
Schedule -- -502.1 -4.5 -- -506.6
Engineering +169.1 -- -- -- +169.1
Estimating +207.0 +903.6 +148.3 +22.6 +1281.5
Other -- -- -- -- --
Support -- +2395.9 -- -- +2395.9

Subtotal +383.9 +14143.3 +148.7 +23.7 +14699.6
Current Changes 

Economic -1.8 -43.7 -0.4 -- -45.9
Quantity -- -- -- -- --
Schedule -- +26.7 -- -- +26.7
Engineering -- -- +26.7 -- +26.7
Estimating -11.7 +343.1 +0.4 -- +331.8
Other -- -- -- -- --
Support -- -108.7 -- -- -108.7

Subtotal -13.5 +217.4 +26.7 -- +230.6
Total Changes +370.4 +14360.7 +175.4 +23.7 +14930.2
CE - Cost Variance 379.6 15191.2 175.4 23.7 15769.9
CE - Cost & Funding 379.6 15191.2 175.4 23.7 15769.9
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Summary Base Year 1996 $M
RDT&E Proc MILCON Acq O&M Total

SAR Baseline (Prod Est) 8.9 721.8 -- -- 730.7
Previous Changes 

Economic -- -- -- -- --
Quantity -- +8590.0 -- -- +8590.0
Schedule -- -264.1 -3.0 -- -267.1
Engineering +126.2 -- -- -- +126.2
Estimating +166.7 +604.3 +123.9 +21.0 +915.9
Other -- -- -- -- --
Support -- +1951.0 -- -- +1951.0

Subtotal +292.9 +10881.2 +120.9 +21.0 +11316.0
Current Changes 

Economic -- -- -- -- --
Quantity -- -- -- -- --
Schedule -- -- -- -- --
Engineering -- -- +17.7 -- +17.7
Estimating -8.9 +191.8 +0.3 -- +183.2
Other -- -- -- -- --
Support -- -73.3 -- -- -73.3

Subtotal -8.9 +118.5 +18.0 -- +127.6
Total Changes +284.0 +10999.7 +138.9 +21.0 +11443.6
CE - Cost Variance 292.9 11721.5 138.9 21.0 12174.3
CE - Cost & Funding 292.9 11721.5 138.9 21.0 12174.3

Previous Estimate: December 2012 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -1.8
Adjustment for current and prior escalation. (Estimating) +0.6 +0.8
Risk dollars reduced as development program nears completion. (Estimating) -9.5 -12.5

RDT&E Subtotal -8.9 -13.5

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -43.7
Adjustment for current and prior escalation. (Estimating) +6.9 +9.4
Stretch-out of last A/C procurement buy profile from FY 2020 to FY 2021. (Schedule) 0.0 +26.7
Revised estimate for Block Upgrade 8.1 due to schedule slip. (Estimating) +99.3 +203.4
Realignment of Other Support funding to End Item Recurring. (Estimating) +85.6 +130.3
Adjustment for current and prior escalation. (Support) +2.2 +3.1
Decrease in Other Support due to reallocated to End Item Recurring. (Support) -85.4 -129.3
Increase in Initial Spares due to adjustments to Other Support costs. (Support) +9.9 +17.5

Procurement Subtotal +118.5 +217.4

MILCON $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.4
Adjustment for current and prior escalation. (Estimating) +0.3 +0.4
Addition of Yokota Hangar requirement. (Engineering) +17.7 +26.7

MILCON Subtotal +18.0 +26.7
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Contracts 
 

 

 
  

Appropriation: RDT&E 
Contract Name C-130J - BUIC: Blk 8.1 
Contractor Lockheed Martin 
Contractor Location 86 South Cobb Drive 

Marietta, GA 30063-0001 
Contract Number, Type FA8625-04-D-6452/7,  CPAF 
Award Date November 18, 2011 
Definitization Date November 18, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

166.7 N/A N/A 160.4 N/A N/A 166.6 180.7 
 

 

Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the test 
venue change from Edwards Air Force Base to Marietta. 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date (11/30/2013) +2.2 -2.9 
Previous Cumulative Variances +2.1 -1.4 
Net Change +0.1 -1.5 

Cost and Schedule Variance Explanations 
The favorable net change in the cost variance is due to underruns in the airframe and air vehicle applications work 
breakdown structure elements. 
 
The unfavorable net change in the schedule variance is due to staffing contraints and supplier challenges in the 
airframe and air vehicle applications work breakdown structure elements. 

C-130J December 2013 SAR

April 16, 2014 
17:01:01 UNCLASSIFIED 34



 

 
  

Appropriation: Procurement 
Contract Name C-130J FYOC III 
Contractor Lockheed Martin 
Contractor Location 86 South Cobb Drive 

Marietta, GA 39963-0290 
Contract Number, Type FA8625-06-C-6456,  FFP 
Award Date February 01, 2006 
Definitization Date February 01, 2006 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

8.5 N/A N/A 2849.0 N/A 42 2849.0 2849.0 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the 
purchase of aircraft and other contract modifications. The initial contract price reflects only the award of the basic 
contract for engineering and logistics support. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 
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Appropriation: Procurement 
Contract Name C-130J FYOC IV 
Contractor Lockheed Martin 
Contractor Location 86 South Cobb Drive 

Marietta, GA 39963-0290 
Contract Number, Type FA8625-11-C-6597,  FFP 
Award Date March 16, 2011 
Definitization Date March 16, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

6.4 N/A 0 117.6 N/A 1 117.6 117.6 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the addition 
of one FY 2012 funded aircraft buy and support. The initial contract price reflects only the award of the basic contract 
for engineering and logistics support. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 
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Appropriation: Procurement 
Contract Name C-130J Multi-Year II Procurement Contract 
Contractor Lockheed Martin Aeronautics Company 
Contractor Location 86 South Cobb Drive 

Marietta, GA 39963-0290 
Contract Number, Type FA8625-14-C-6450,  FPIF 
Award Date December 09, 2013 
Definitization Date December 09, 2013 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

50.8 N/A N/A 50.8 N/A N/A 50.8 50.8 
 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date 0.0 0.0 
Previous Cumulative Variances -- -- 
Net Change +0.0 +0.0 

Cost and Schedule Variance Explanations 
None 

General Contract Variance Explanation 
Cost and Schedule Variance reporting has been waived on this FPIF contract. 

Contract Comments 
This is the first time this contract is being reported. 
 
$50.762M of FY 2013 Advance Procurement funds were obligated in December 2013 for six FY 2014 C-130J-30 
on Contract FA8625-14-C-6450. Target Costs/Prices will be established upon definitization. A Multi-Year 
Procurement was approved on the FY 2014 Appropriation. This contract will implement the FY 2014-2018 buys. 
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Deliveries and Expenditures 
 

 

 
The above data is current as of 3/21/2014.  
 
 
 

Delivered to Date Plan to Date Actual to Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 117 117 168 69.64% 
Total Program Quantity Delivered 117 117 168 69.64% 

Expended and Appropriated (TY $M) 
Total Acquisition Cost 15769.9 Years Appropriated 21 
Expended to Date 9590.3 Percent Years Appropriated 60.00% 
Percent Expended 60.81% Appropriated to Date 10621.8 
Total Funding Years 35 Percent Appropriated 67.35% 
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Operating and Support Cost 
 

 

 

C-130J 
Assumptions and Ground Rules  
 
Cost Estimate Reference: 
The information for O&S costs are based on the 2013 Program Office Estimate (POE) completed by the Air Force 
Life Cycle Management Center / Cost Staff (AFLCMC/FZC). 
 
Sustainment Strategy: 
The O&S costs are based on an estimated fleet of 168 C-130J aircraft.  This bottoms-up estimate covers FY 2000 
through FY 2053, assuming a 30 year life span.  Average annual cost per aircraft is determined by dividing the 
base year 1996 total for each cost category by 30 years and 168 aircraft.   
 
 
 
Antecedent Information: 
Average annual cost per aircraft is determined by dividing the base year 1996 total for each cost category by 30 
years and 168 aircraft. C-130H1/H2 costs are from the AFTOC database. 

 

Unitized O&S Costs BY1996 $M

Cost Element
C-130J 

Avg Annual Cost per Aircraft
C-130H1 & H2 (Antecedent) 
Avg Annual Cost per Aircraft

Unit-Level Manpower 2.902 2.969
Unit Operations 1.124 1.115
Maintenance 1.191 1.866
Sustaining Support 0.201 0.035
Continuing System Improvements 0.086 0.001
Indirect Support 0.194 0.282
Other 0.000 0.000
Total 5.698 6.268

Unitized Cost Comments: 
The unitized cost multiplied by the quantity (168) multiplied by the service life (30 yrs) equals the Total O&S cost in 
BY$.  
 
  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

 
C-130J C-130J C-130H1 & H2 

(Antecedent)
Base Year N/A N/A 28717.9 31590.7
Then Year N/A N/A 63858.0 70261.9

Total O&S Costs Comments: 
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There is no Objective or Threshold numbers listed in the APB.  
 

 
 
Current Estimate is based on FY 2013 Program Office Estimate dated January 27, 2014. 

O&S Cost Variance
Category Base Year 

1996 $M 
Change Explanation 

Prior SAR Total O&S Estimate  
Dec 2012 19,989.6  

Cost Estimating Methodology +3,386.9 Indirect Support added to fully-burdened rates.
Cost Data Update 0.0  

Labor Rate +2,767.0 Updated labor rates and headcount requirements based on 
2013 headcount/PAA

Energy Rate +2,574.4 Fuel price: $3.73/gallon, 85% increase.
Technical Input 0.0  
Programmatic/Planning Factors 0.0  
Other 0.0  
Total Changes +8,728.3  
Current Estimate 28,717.9 

 
Disposal Costs: 
Cost totals do not include disposal costs.  Disposal cost estimate is $4.3M TY 2013 $ = ($25.5K per 
aircraft) multiplied by (168 aircraft).  
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